
SECTION 2 

Alternatives Considered 
The alternatives analysis process for the East Link Extension project took place over almost eight years, from 
2006 through 2013. The chronology for this process is presented on the next page, followed by a review of 
the alternatives considered in Segment B, where Mercer Slough Nature Park is affected. 

All alternatives were evaluated to determine whether they satisfied the following Sound Transit project 
planning goals described in the Environmental Impact Statement (EIS): 

• Transportation Goal: Improve transit mobility in the East Link Extension corridor.
• Environmental Goal: Preserve environmental quality.
• Land Use Goal: Support regional and local land use goals and objectives.
• Implementation Goal: Minimize risk.
• Financial Goal: Provide a financially feasible solution.

The first step in the alternatives development process involved exploring all previously suggested transit 
routes within the East Link Extension corridor from 24 previous studies completed between 1970 and 2006.  
This occurred during the pre-scoping phase. From these studies, 7 conceptual route alternatives or 
variations of the alternatives adjacent to Mercer Slough Nature Park (Segment B) were studied, and several 
of these were removed from further consideration during the pre-scoping process.  

The EIS scoping process (2007) presented 8 specific alternatives for consideration in Segment B, which 
consisted of traveling up Bellevue Way SE, 118th Avenue SE or BNSF corridors with different profiles 
(elevated,  at-grade and retained cut) and alignments in respect to the roadway. During the scoping process, 
a tunnel alternative was suggested but, after a preliminary evaluation of that alternative, it was not carried 
forward. The Draft EIS (2008) studied five alternatives in the project area including four alternatives along 
Bellevue Way SE and one along the BNSF corridor east of Mercer Slough Nature Park (Alternative B7). 
Alternative B7 included an elevated structure across Mercer Slough Nature Park, before turning north as 
part of the BNSF corridor. Based on extensive public comment regarding Segment B alternatives and 
coordination with the City of Bellevue, the Supplemental Draft EIS (2010) identified a new alternative along 
Bellevue Way SE (Alternative B2M) and modified Alternative B7. 

The Final EIS (2011) studied 6 alternatives (2 with design options) for Segment B, including the five 
alternatives from the Draft EIS and Alternative B2M from the Supplemental Draft EIS. Alternative B7R, 
proposed and studied by the City of Bellevue, was also addressed and compared to Alternative B7 in the 
Final EIS. After selection of the project by the Sound Transit Board, and approval by the City of Bellevue in 
2011, an additional alternative was studied in an EIS SEPA Addendum and the final alignment decision was 
made in 2013. While the SEPA Addendum considered other alignments and modifications along Bellevue 
Way SE, the approved project by Sound Transit and City of Bellevue remained the B2M Alternative along 
Mercer Slough Nature Park. At each step along the way, the impacts of the various project alternatives on 
North Conversion (LWCF) and South Conversion (State Bonds) properties were evaluated and described in 
each environmental document. 

Through years of study, Sound Transit has conducted an extensive evaluation of reasonable and practicable 
alternatives under NEPA, SEPA, as well studied avoidance alternatives to meet requirements of Section 4(f) 
of the Department of Transportation Act.  Sound Transit’s alternatives analysis was reviewed and approved 
by multiple federal, state, and local agencies with expertise in transportation, park and other environmental 
issues. In two separate legal proceedings, the adequacy of Sound Transit’s EIS was challenged and upheld by 
a Hearing Examiner, a King County Superior Court judge, and a federal district court judge.   
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The public has had extensive opportunities for participation in the 8-year long process.  Sound Transit’s 
alternatives analysis and EIS provided numerous opportunities for public comment and other forms of 
participation.  
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East Link Extension Alternatives Development, Key Milestones, and Schedule 
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East Link Extension Alternatives Development for Segment B 
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